

## VARIATION TO A CONTRACT

This variation to a Grant Agreement (hereinafter referred to as the "Variation") is entered into with effect from 13<sup>th</sup> January 2025 between Zinc Network Limited ("Customer") of 230 Blackfriars Road, London, SE1 8NW and Sapari incorporated and registered in Georgia with company number 204957617 whose registered office is at 11a, Akaki Gakhokidze Str. Tbilisi, Georgia.

**Variation Conditions.** This variation is by and between the Parties with regard to the Grant Agreement (MN014) to provide services to the "Customer" with regard to its contract with the FCDO, to deliver "Gendered Disinformation Awareness" project

This variation shall amend a prior Grant Agreement between the two parties entered into as of 1<sup>st</sup> April 2024, a copy of which is attached. This is the 4<sup>th</sup> variation to the original Grant Agreement.

Through this variation, the Parties wish to bring forth the following changes to the existing Contract.

- 1) The end date "31<sup>st</sup> August 2024" will be altered to "28<sup>th</sup> February 2025".
- 2) The reporting schedule will be altered accordingly and will be the following:

12. Reporting Schedule					
Narrative Reports			Financial Reports		
From	To	Due Date	From	To	Due Date
1 <sup>st</sup> April 2024	30 <sup>th</sup> June 2024	5 <sup>th</sup> July 2024	1 <sup>st</sup> April 2024	30 <sup>th</sup> June 2024	5 <sup>th</sup> July 2024
1 <sup>st</sup> July 2024	28 <sup>th</sup> February 2025	7 <sup>th</sup> March 2025	1 <sup>st</sup> July 2024	28 <sup>th</sup> February 2025	7 <sup>th</sup> March 2025

- 3) The payment schedule will be altered and will be the following:

13. Payment Schedule	
Payment Method: advance payment (bank transfer)	
Schedule Date	
1 <sup>st</sup> Instalment – upon signing the agreement	Amount
2 <sup>nd</sup> Instalment – w/c 8 <sup>th</sup> July 2024 – upon submission and approval of the interim narrative and financial reports	£ 8,000.00
3 <sup>rd</sup> Instalment – w/c 10 <sup>th</sup> 2025 - upon submission and approval of the final narrative and financial reports and respective financial evidence	£ 7,000.00
	£ 4,900.00
	<b>Total: £</b>
	<b>19,900.00</b>

**The overall value of the budget will remain the same. No other terms or conditions of the contract are amended.**

This variation may be amended by mutual consent of both Parties. This variation may be altered or amended only by a subsequent agreement executed in writing by the Parties.

This Variation shall be binding upon the parties hereto. If any term, condition, or other provision of this Variation is found to be invalid or incapable of being enforced by any court of competent jurisdiction, all other terms, conditions, and provisions of this Variation shall nevertheless remain in full force and effect.

The Parties agree to the terms and conditions set forth above as demonstrated by their signatures as follows:

Name: [REDACTED]  
Signature: [REDACTED]

Title: Director  
For and on behalf of Sapari  
Date: 16.01.2025

NAME: [REDACTED]  
SIGNATURE: [REDACTED]

Title: Executive Director  
For and on behalf of Zinc Network Limited  
Date: 22.01.25